

# Planning Process

A photograph of a winter landscape. The ground is covered in a thick layer of snow. Several birch trees with characteristic white bark and black lenticels are visible. In the foreground and middle ground, there are bare, dark bushes and some dry grasses poking through the snow. The lighting is soft, suggesting a low sun, possibly during dawn or dusk.

# Process & Schedule

2007

D J F M A M J J A

## 1 STARTING

- 1) Coordination Meeting/Public Participation Strategy
- 2) Collect and Review Background Information
- 3) Identify Opportunities & Constraints
- 4) Workshop #1 - Review Findings/Develop Objectives/Identify Issues and Concerns

## 2 DESIGNING

- 5) Develop Land Use & Circulation Alternatives
- 6) Workshop #2 - Review Alternatives
- 7) Refine Preferred Downtown Alternatives
- 8) Workshop #3 - Review Preferred Alternatives
- 9) Prepare Draft Vision Plan

## 3 IMPLEMENTING

- 10) Develop Draft Implementation Strategy
- 11) Prepare Final Plan Documents
- 12) Workshop #4 - Review Draft Vision Plan and Implementation

# Process & Schedule

2007


D J F M A M J J A

## 1 STARTING

- 1) Coordination Meeting/Public Participation Strategy
- 2) Collect and Review Background Information
- 3) Identify Opportunities & Constraints
- 4) Workshop #1 - Review Findings/Develop Objectives/Identify Issues and Concerns



Dec. 11/12



Jan. 17

## 2 DESIGNING

- 5) Develop Land Use & Circulation Alternatives
- 6) Workshop #2 - Review Alternatives
- 7) Refine Preferred Downtown Alternatives
- 8) Workshop #3 - Review Preferred Alternatives
- 9) Prepare Draft Vision Plan

## 3 IMPLEMENTING

- 10) Develop Draft Implementation Strategy
- 11) Prepare Final Plan Documents
- 12) Workshop #4 - Review Draft Vision Plan and Implementation

# Process & Schedule

2007

D J F M A M J J A


## 1

### STARTING

- 1) Coordination Meeting/Public Participation Strategy
- 2) Collect and Review Background Information
- 3) Identify Opportunities & Constraints
- 4) Workshop #1 - Review Findings/Develop Objectives/Identify Issues and Concerns



Dec. 11/12



Jan. 17

## 2

### DESIGNING

- 5) Develop Land Use & Circulation Alternatives
- 6) Workshop #2 - Review Alternatives
- 7) Refine Preferred Downtown Alternatives
- 8) Workshop #3 - Review Preferred Alternatives
- 9) Prepare Draft Vision Plan



Mar. 20

## 3

### IMPLEMENTING

- 10) Develop Draft Implementation Strategy
- 11) Prepare Final Plan Documents
- 12) Workshop #4 - Review Draft Vision Plan and Implementation

# Process & Schedule


2007

D J F M A M J J A

- 1 STARTING**
- 1) Coordination Meeting/Public Participation Strategy
  - 2) Collect and Review Background Information
  - 3) Identify Opportunities & Constraints
  - 4) Workshop #1 - Review Findings/Develop Objectives/Identify Issues and Concerns



Dec. 11/12



Jan. 17

- 2 DESIGNING**
- 5) Develop Land Use & Circulation Alternatives
  - 6) Workshop #2 - Review Alternatives
  - 7) Refine Preferred Downtown Alternatives
  - 8) Workshop #3 - Review Preferred Alternatives
  - 9) Prepare Draft Vision Plan



Mar. 20



- 3 IMPLEMENTING**
- 10) Develop Draft Implementation Strategy
  - 11) Prepare Final Plan Documents
  - 12) Workshop #4 - Review Draft Vision Plan and Implementation

# Process & Schedule


2007

D J F M A M J J A

- 1 STARTING**
- 1) Coordination Meeting/Public Participation Strategy
  - 2) Collect and Review Background Information
  - 3) Identify Opportunities & Constraints
  - 4) Workshop #1 - Review Findings/Develop Objectives/Identify Issues and Concerns



Dec. 11/12



Jan. 17

- 2 DESIGNING**
- 5) Develop Land Use & Circulation Alternatives
  - 6) Workshop #2 - Review Alternatives
  - 7) Refine Preferred Downtown Alternatives
  - 8) Workshop #3 - Review Preferred Alternatives
  - 9) Prepare Draft Vision Plan



Mar. 20



- 3 IMPLEMENTING**
- 10) Develop Draft Implementation Strategy
  - 11) Prepare Final Plan Documents
  - 12) Workshop #4 - Review Draft Vision Plan and Implementation

